












BDE SPECIAL PROVISIONS 
 

The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new 
or revised special provision for the letting. 
 

File 
Name 

Pg.  Special Provision Title Effective Revised 

* 80099   Accessible Pedestrian Signals (APS) April 1, 2003 April 1, 2020 
 80274   Aggregate Subgrade Improvement April 1, 2012 April 1, 2016 
 80192   Automated Flagger Assistance Device Jan. 1, 2008  
 80173   Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
 80246   Bituminous Surface Treatment with Fog Seal Jan. 1, 2020  
 80241   Bridge Demolition Debris July 1, 2009  
 5026I   Building Removal-Case I (Non-Friable and Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5048I   Building Removal-Case II (Non-Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5049I   Building Removal-Case III (Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5053I   Building Removal-Case IV (No Asbestos) Sept. 1, 1990 April 1, 2010 
 80425   Cape Seal Jan. 1, 2020  
 80384 12 X Compensable Delay Costs June 2, 2017 April 1, 2019 
 80198   Completion Date (via calendar days) April 1, 2008  
 80199   Completion Date (via calendar days) Plus Working Days April 1, 2008  
 80293   Concrete Box Culverts with Skews > 30 Degrees and Design Fills ≤ 

5 Feet 
April 1, 2012 July 1, 2016 

 80311   Concrete End Sections for Pipe Culverts Jan. 1, 2013 April 1, 2016  
 80277   Concrete Mix Design – Department Provided Jan. 1, 2012 April 1, 2016 
 80261   Construction Air Quality – Diesel Retrofit June 1, 2010 Nov. 1, 2014 
 80387   Contrast Preformed Plastic Pavement Marking Nov. 1, 2017  
 80029 16 X Disadvantaged Business Enterprise Participation Sept. 1, 2000 Mar. 2, 2019 
 80402 26 X Disposal Fees Nov. 1, 2018  
 80378   Dowel Bar Inserter Jan. 1, 2017 Jan. 1, 2018 
 80405   Elastomeric Bearings Jan. 1, 2019  
 80421   Electric Service Installation Jan. 1, 2020  
 80415   Emulsified Asphalts Aug. 1, 2019  
 80423   Engineer’s Field Office Laboratory Jan. 1, 2020  
 80388 28 X Equipment Parking and Storage  Nov. 1, 2017  
 80229   Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
 80417   Geotechnical Fabric for Pipe Underdrains and French Drains Nov. 1, 2019  
 80420   Geotextile Retaining Walls Nov. 1, 2019  
 80304   Grooving for Recessed Pavement Markings Nov. 1, 2012 Nov. 1, 2017 
 80422   High Tension Cable Median Barrier Reflectors Jan. 1, 2020  
 80416   Hot-Mix Asphalt – Binder and Surface Course July 2, 2019 Nov. 1, 2019 
 80398   Hot-Mix Asphalt – Longitudinal Joint Sealant Aug. 1, 2018 Nov. 1, 2019 
* 80406   Hot-Mix Asphalt – Mixture Design Verification and Production 

(Modified for I-FIT Data Collection) 
Jan. 1, 2019 Jan. 2, 2020 

 80347   Hot-Mix Asphalt – Pay for Performance Using Percent  
     Within Limits – Jobsite Sampling 

Nov. 1, 2014 July 2, 2019 

 80383   Hot-Mix Asphalt – Quality Control for Performance April 1, 2017 July 2, 2019 
 80411   Luminaires, LED April 1, 2019  
 80393   Manholes, Valve Vaults, and Flat Slab Tops Jan. 1, 2018 Mar. 1, 2019 
 80045   Material Transfer Device June 15, 1999 Aug. 1, 2014 
 80418   Mechanically Stabilized Earth Retaining Walls Nov. 1, 2019  
 80424   Micro-Surfacing and Slurry Sealing Jan. 1, 2020  
* 80428 29 X Mobilization April 1, 2020  
 80165   Moisture Cured Urethane Paint System Nov. 1, 2006 Jan. 1, 2010 
 80412   Obstruction Warning Luminaires, LED Aug. 1, 2019  
 80349   Pavement Marking Blackout Tape Nov. 1, 2014 April 1, 2016 
 80371   Pavement Marking Removal July 1, 2016  
 80389 30 X Portland Cement Concrete  Nov. 1, 2017  



File 
Name 

Pg.  Special Provision Title Effective Revised 

 80359   Portland Cement Concrete Bridge Deck Curing April 1, 2015 Nov. 1, 2019 
 80300   Preformed Plastic Pavement Marking Type D - Inlaid April 1, 2012 April 1, 2016 
 3426I   Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2006 
 80157   Railroad Protective Liability Insurance (5 and 10) Jan. 1, 2006  
* 80306 31 X Reclaimed Asphalt Pavement (RAP) and Reclaimed  

    Asphalt Shingles (RAS)  
Nov. 1, 2012 Jan. 2, 2020 

 80407 41 X Removal and Disposal of Regulated Substances Jan. 1, 2019 Jan. 1, 2020 
* 80419 52 X Silt Fence, Inlet Filters, Ground Stabilization and Riprap Filter 

Fabric 
Nov. 1, 2019 April 1, 2020 

 80395   Sloped Metal End Section for Pipe Culverts Jan. 1, 2018  
 80340   Speed Display Trailer April 2, 2014 Jan. 1, 2017 
 80127   Steel Cost Adjustment April 2, 2014 Aug. 1, 2017 
 80408   Steel Plate Beam Guardrail Manufacturing Jan. 1, 2019  
 80413   Structural Timber Aug. 1, 2019  
 80397 58 X Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 59 X Subcontractor Mobilization Payments  Nov. 2, 2017 April 1, 2019 
 80317   Surface Testing of Hot-Mix Asphalt Overlays Jan. 1, 2013 Aug. 1, 2019 
 80298   Temporary Pavement Marking April 1, 2012 April 1, 2017 
 80403   Traffic Barrier Terminal, Type 1 Special Nov. 1, 2018  
 80409 60 X Traffic Control Devices – Cones Jan. 1, 2019  
 80410   Traffic Spotters Jan. 1, 2019  
 20338   Training Special Provisions Oct. 15, 1975  
 80318   Traversable Pipe Grate for Concrete End Sections  Jan. 1, 2013 Jan. 1, 2018 
* 80429   Ultra-Thin Bonded Wearing Course April 1, 2020  
 80288 61 X Warm Mix Asphalt Jan. 1, 2012 April 1, 2016 
 80302 63 X Weekly DBE Trucking Reports June 2, 2012 April 2, 2015 
* 80414   Wood Fence Sight Screen Aug. 1, 2019 April 1, 2020 
* 80427   Work Zone Traffic Control Devices Mar. 2, 2020  
 80071 64 X Working Days Jan. 1, 2002  

 
 

The following special provisions are in the 2020 Supplemental Specifications and Recurring Special Provisions. 
 

File 
Name 

Special Provision Title New Location(s) Effective Revised 

80404 Coarse Aggregate Quality for 
Micro-Surfacing and Cape Seals   

Article 1004.01(b) Jan. 1, 2019 
 

 

80392 Lights on Barricades Articles 701.16, 701.17(c)(2) 
& 603.07 

Jan. 1, 2018  

80336 Longitudinal Joint and Crack Patching  Check Sheet #36  April 1, 2014 April 1, 2016 
80400 Mast Arm Assembly and Pole Article 1077.03(b) Aug. 1, 2018  
80394 Metal Flared End Section for Pipe Culverts Articles 542.07(c) and 542.11 Jan. 1, 2018 April 1, 2018 
80390 Payments to Subcontractors Article 109.11 Nov. 2, 2017  

 
 

The following special provisions have been deleted from use. 
 

File 
Name 

Special Provision Title  Effective Revised 

80328 Progress Payments 
   

 Nov. 2, 2013 
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STATE OF ILLINOIS 

______________________ 
 

SPECIAL PROVISIONS 
 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control Devices 
for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect on the date of 
invitation for bids, and the Supplemental Specifications and Recurring Special Provisions indicated on the 
Check Sheet included herein, which apply to and govern the construction of the Village of Somonauk 
Safe Routes to School Sidewalk Improvements, Section 19-00022-00-SW, Project QWCG(321); Village of 
Somonauk, DeKalb County; and in case of conflict with any part or parts of said Specifications, the said 
Special Provisions shall take precedence and shall govern. 
 

Village of Somonauk Safe Routes to School Sidewalk Improvements 
Section:  19-00022-00-SW 

County:  DeKalb 
Contract No. 87732 

Job No. C-93-036-20 
 
 

LOCATION OF PROJECT 
 
The project is located along various roads and streets within 0.75 miles of Somonauk Middle School and 
James R. Wood Elementary School in the Village of Somonauk, DeKalb County, Illinois.  
 
 
DESCRIPTION OF PROJECT 
 
Work consists of the construction of new concrete sidewalk, concrete sidewalk replacement, parkway 
restoration, and all incidental and collateral work necessary to complete the project in accordance with 
the approved plans and specifications, and as described herein. 

 

MAINTENANCE OF ROADWAYS 
Effective:  September 30, 1985   
Revised:  November 1, 1996 
 
Beginning on the date that work begins on this project, the Contractor shall assume responsibility for 
normal maintenance of all existing roadways within the limits of the improvement.  This normal 
maintenance shall include all repair work deemed necessary by the Engineer, but shall not include snow 
removal operations.  Traffic control and protection for maintenance of roadways will be provided by the 
Contractor as required by the Engineer. 
 
If items of work have not been provided in the contract, or otherwise specified for payment, such items, 
including the accompanying traffic control and protection required by the Engineer, will be paid for in 
accordance with Article 109.04 of the Standard Specifications. 
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TREE REMOVAL 
 
Tree removal work is restricted between April and November due to environmental restrictions related to 
the Long Eared Bat. 

 
TRAFFIC CONTROL PLAN 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets and 
Highways", any special details and Highway Standards contained in the plans, and the Special Provisions 
contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following Highway 
Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring Special Provisions 
and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the Village of Somonauk at (815) 498-3500 at least 72 hours in advance of 
beginning work. 
 
STANDARDS:  
701006-05, 701301-04, 701501-06, 701801-06, 701901-08, 72000-01, 720006-04, 728001-01 
 
DETAILS: 
NA 
 
SPECIAL PROVISIONS:  
Maintenance of Roadways 
Equipment Parking and Storage (BDE 80388) 
Traffic Control Devices – Cones (BDE 80409) 
 
 
DETECTABLE WARNINGS 
 
Description. 
This work shall consist of the installation of pre-fabricated replaceable panel of truncated domes on 
concrete pads at locations as directed by the Engineer.  
 
Truncated domes shall be in accordance with Article 424.09 of the Standard Specifications.  The domes 
shall parallel the pavement crosswalk in accordance with the latest Highway Standard.  The panel shall 
be Red.    The panel shall meet the requirements of ASTM C1028 – Slip Resistance and ASTM G155 – 
Accelerated Weathering. 
 
Materials. 
The Detectable Warning Panel shall be one of the following products. 
 
 Duratek tile available from 
 Detectile Corporation 
 P.O. Box 3513 
 Oak Brook, IL 60523 
 Phone: (630) 734-0277 
 
 
 OR 
 

High-Impact Polymer Wet-Set tile available from 
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 TufTile, Inc.  
 1200 Flex Court 
 Lake Zurich, IL 60047 
 Phone: (888) 960-8897 
 

OR 
 

Armor-Tile Replaceable Cast-In Place System available from 
 White Cap Construction Supply 
 8124 W. 188th Street 
 Mokena, IL 60448 
 Phone: (815) 464-8828 
 
The product and method used for installing detectable warnings shall come with the following documents 
which shall be given to the Engineer prior to installation: 
 

(a) Manufacturer’s certification stating the product is fully compliant with ADAAG. 
(b) Manufacturer’s specifications stating the required materials, equipment, installation 

procedures and conformance to ASTM C1028 
 
Measurement and Basis of Payment. 
This work will be paid for at the contract unit price per SQUARE FOOT for DETECTABLE WARNINGS 
which price shall include all equipment, labor and materials required to complete the work as shown on 
the plans and as described herein. Concrete pad will be measured and paid for separately. 
 
 
PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH 
 
Description. 
This work shall consist of all related work necessary to complete the installation of a Portland Cement 
Concrete sidewalk constructed on a prepared sub-grade and in accordance with requirements of Section 
424 in so far as they apply and as detailed on the plans.   
 
Construction. 
The exposed sub-grade and sub-base shall be graded and tamped or rolled until thoroughly compacted 
and at the proper line and grade as determined by the Engineer.  
 
PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH shall be five inches (5") thick, and thickened to 
six inches (6”) across driveways. 
 
The Contractor shall fill the voids created by the removal of sidewalk at the location of the driveways with 
crushed aggregate so that the motorists can use the driveways until the start of sidewalk replacement 
operations. 
 
Tool contraction joints, one fourth the depth of the sidewalk, shall be installed according to Article 424.06 
of the Standard Specifications, and shall be installed at 4 foot (4’) intervals.  Expansion joints shall be 
placed at 50 foot (50’) intervals and filled with preformed bituminous joint filler. 
 
Handicap accessible ramps shall be installed in accordance with Article 424.08 of the Standard 
Specifications and applicable Highway Standards. DETECTABLE WARNINGS will be paid for separately. 
 
No stamps advertising the Contractor, construction companies, or other private concerns shall be placed 
in the concrete. 
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Measurement and Basis of Payment. 
This work will be paid for at the contract unit price per SQUARE FOOT for PORTLAND CEMENT 
CONCRETE SIDEWALK 5 INCH, measured in place, which price shall include contraction and expansion 
joints, reinforcing steel, and additional variable height side curb ramps where required, and the thicker 
section of six inches (6”) across driveways. 
 
 
PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT 
 
Description. 
This work shall consist of Portland Cement Concrete driveway pavement constructed on a prepared sub-
base and in accordance with requirements of Section 423 in so far as they apply and the concrete shall 
meet the requirements of Article 1020.04 for Class SI concrete. 
 
Add the following to Article 423.02: 

“The Contractor shall use High Early Strength Concrete in order to limit driveway closure to 72 
hours.” 
 
Add the following to Article 423.04: 

“Any necessary preparation of the sub-grade including excavation and disposal of materials shall 
be paid for as DRIVEWAY PAVEMENT REMOVAL.” 
 
Add the following to Article 423.06: 
 
“Materials. 

Four (4) inches of aggregate base course under the new driveway (CA-6 crushed) and Portland 
Cement Concrete Driveway Pavement shall be six inches (6") in thickness. Materials for aggregate base 
course shall be as specified herein for Aggregate Base Course, Type B, CA-6, crushed stone or crushed 
gravel.  At the Contractor’s option CA-16 crushed aggregate may be substituted for CA-6.  
 
Construction. 

At points where the proposed driveway pavement abuts a concrete gutter crossing, 3/4" 
preformed expansion joint filler shall be placed between the concrete driveway and the gutter.  The 
expansion joint filler shall extend the entire depth and width of the driveway.  Preformed expansion joint 
filler of 1/2" thickness shall be placed between the new concrete and all structures which extend through 
the driveway, including, but not limited to, utility manholes. 
 

Alignment, slope, and grades of the formwork will be verified by the Engineer upon a minimum of 
24 hours notice by the Contractor before pouring concrete.  No concrete shall be placed without prior 
approval of the formwork by the Engineer. 

 
Prior to replacement with the Portland cement concrete, the exposed base course shall be 

shaped and compacted to the satisfaction of the Engineer. Additional crushed aggregate (CA-6 gradation) 
base course may be required in the preparation of the base course as indicated above.  Any additional 
aggregate base course required for the preparation of the base and filling of depressions created by the 
removal of driveway / installation of pipe culverts or storm sewers shall be considered included to this pay 
item.” 
 
Measurement and Basis of Payment. 
This work will be paid for at the contract unit price per SQUARE YARD for PORTLAND CEMENT 
CONCRETE DRIVEWAY PAVEMENT, of the depth specified, measured in place, which price shall 
include Aggregate Base Course Type B, CA-6, additional cost for the use of High Early Strength 
Concrete, and all incidental work.  
 
No stamps advertising the Contractor, construction companies, or other private concerns shall be placed 
in the concrete. 
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EXPLORATION TRENCH, SPECIAL 
 
Description. 
This work shall be in accordance with Section 213 of the Standard Specifications insofar as applicable 
and noted herein. 
 
Revise Article 213.01 to read: 

“This work shall consist of excavating a trench at locations as directed by the Engineer for the 
purpose of locating existing sewer lines, water mains, sanitary sewers and other utilities within or adjacent 
to the proposed project limits.” 
 
Revise the second paragraph of Article 213.02 to read: 

“The trench shall be deep enough to expose the sewer lines, water mains, sanitary sewers or 
other utilities. The width of the trench shall be sufficient to allow proper investigation to determine if the 
existing facility needs to be adjusted. 
 
 The Contractor shall familiarize himself with the locations of all underground utilities of facilities as 
outlined in applicable Articles 105 of the Standard Specifications and shall save such facilities from 
damage.” 
 
Revise the fourth paragraph of Article 213.02 to read: 
 “The exploration trench shall be backfilled with trench backfill meeting the requirements of the 
Standard Specifications, the cost of which shall be included in the item EXPLORATION TRENCH, 
SPECIAL.” 
 
 
Method of Measurement. 
This work shall be measured in place and measured per lineal FOOT. Payment shall be based on actual 
length of trench explored without change in unit price because of adjustment in plan quantities due to field 
conditions. 
 
An estimated length of EXPLORATION TRENCH, SPECIAL has been shown in the Summary of 
Quantities to establish a unit price, and payment shall be based on actual length of trench explored 
without change in unit price because of adjustment in plan quantities. This work shall be measured in 
accordance with Article 213.03. 
 
Basis of Payment. 
This work will be paid for at the contract unit price per FOOT for EXPLORATION TRENCH, SPECIAL and 
no extra compensation will be allowed for any delays, inconvenience or damage sustained by the 
Contractor in performing this work. This price shall include excavation, backfill, and disposal of excess 
material. 
 
 
DRIVEWAY PAVEMENT REMOVAL 
 
Description. 
This work shall be done in accordance with Section 440 of the Standard Specifications. This work shall be 
done at locations shown on the plans and where directed by the Engineer.  
 
Revise the third paragraph of Article 440.03 to read: 

“Driveway material types may include Portland Cement Concrete, Hot-Mix Asphalt and 
Aggregate. Additional compensation will NOT be allowed for varying materials types or thicknesses 
comprising of the existing driveway approach.” 
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Add the following to Article 440.03: 
“The Contractor shall be responsible for maintaining traffic control and protection to prevent traffic 

from using the driveways during construction. The Contractor shall not be allowed to close a half of a 
driveway entrance for more than 72 hours under any circumstance. 
 

Reinforcing bars may be embedded in old concrete driveways. Sawing, removal, and disposal of 
reinforcing bars will not be paid for separately but shall be included in the cost of the item removed. 
 

Additional excavation noted by the Engineer in the field to provide a suitable granular sub-base 
will be performed by the Contractor at no expense to the Contract.   
 

The Contractor shall form a perpendicular straight joint by full depth machine sawing at the end of 
the portion to be removed to prevent surface spalling. These areas must be marked and measured for 
payment by the Engineer prior to removal. The Contractor at his/her expense shall repair any driveway 
pavement damaged by the Contractor during the driveway pavement removal operations.” 
 
Measurement and Basis of Payment. 
This work will be paid for at the contract unit price per SQUARE YARD for DRIVEWAY PAVEMENT 
REMOVAL, which price shall include saw cutting and the removal and disposal of the existing driveway 
pavement. 
 
 
WASHOUT BASIN 
 
Description. 
This work consists of installation, maintenance and subsequent removal and disposal of a concrete 
washout basin and shall be done in accordance with Sections 280 of the Standard Specifications and as 
shown on the plans.  The washout basin shall be removed after concrete items have been installed.  
 
A concrete washout basin shall be supplied as necessary to accommodate concrete delivery operations. 
No more than one (1) washout basin will be permitted without approval from the Engineer. The washout 
basin location(s) must be approved by the Engineer prior to installation. 
 
Measurement and Basis of Payment. 
This work will be paid for at the contract LUMP SUM price for WASHOUT BASIN, which price shall be 
payment in full for all of the work as specified above. 
 
 
TREE ROOT PRUNING 
 
Description. 
This work shall be performed in accordance with Section 201 of the Standard Specifications.  
 
Add the following to Article 201.06 (a): 

“Root pruning shall be performed by an arborist for trees at the locations where proposed 
sidewalk, sidewalk removal and replacement, storm sewer installation and/or proposed curb and gutter 
operations necessitate. A chemical agent approved by an arborist shall be applied to improve the tree’s 
ability to recover from root loss. All varying diameters of root size shall be combined under this pay item.” 
 
Measurement and Basis of Payment. 
TREE ROOT PRUNING will be measured per EACH tree, and paid for at the contract unit price per 
EACH for TREE ROOT PRUNING. 
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SIDEWALK REMOVAL (SPECIAL) 
 
Description. 
This work shall be performed in accordance with Section 202 and Section 440 of the Standard 
Specifications and  consist of sidewalk removal and the excavation of parkway areas as shown on the 
plans and as directed by the Engineer to provide proper slope and positive drainage for the proposed and 
/or replacement sidewalk.  
 
Construction. 
This work shall require removal to meet the lines and grades as directed by the Engineer at the time of 
construction.  The removal and/or excavation shall be done to the satisfaction of the Engineer and the 
disturbed areas shall be prepared for restoration using the existing topsoil. Additional compensation will 
NOT be allowed for varying materials types or thicknesses comprising of the existing sidewalk and 
parkway area. 
 
The Contractor should become familiar with the job site conditions prior to submitting the bid.  Special 
attention should be paid to landscaping elements and other materials that must be removed and disposed 
of to accommodate the proposed improvements.  The removal and disposal of these materials will not be 
paid for separately, but included in the cost of SIDEWALK REMOVAL (SPECIAL). 
 
Where a valve box or domestic water service valve (b-box) exists in the limits of removal, the Contractor 
shall surround the box with full-depth saw cuts and break out around the box before removing that section 
of pavement.   
 
Reinforcing bars may be embedded in old concrete sidewalk.  Sawing, removal, and disposal of 
reinforcing bars will not be paid for separately but shall be included in the cost of the item removed. 
 
Measurement and Basis of Payment. 
This work will be paid for at the contract unit price per SQUARE FOOT for SIDEWALK REMOVAL 
(SPECIAL), which price shall include removal of existing sidewalk, all the excavation required for 
installation of proposed sidewalk, removal and disposal of excess material including saplings, bushes, 
landscape fences and roots (Article 201.08), vegetation and other foreign materials, and the disposal of 
excess and unsuitable material. 
 
 
SEEDING, CLASS 1A (SPECIAL) 
 
Description. 
This work shall be done in accordance with the applicable portions of Section 211, 250, 251 and Section 
480 of the Standard Specifications.  Fertilizer Nutrients shall be applied in accordance with Article 250.04.   
 
This work shall consist of Seeding Class 1A, placing and shaping an average depth of four inches (4”) of 
pulverized topsoil, fertilizer nutrients, erosion control blanket (Article 251.04), and supplemental watering 
in disturbed areas as shown on the plans and as directed by the Engineer. The existing excavated topsoil 
may be re-used for restoration and this work will be included in the cost of SEEDING, CLASS 1A 
(SPECIAL). 
 
In some areas; the thickness of topsoil may exceed four inches (4”) to bring the proposed grade flush with 
the edge of sidewalk. The cost for the additional topsoil shall be included in SEEDING, Class 1A 
(SPECIAL) pay item.  In other areas, the thickness of topsoil may be less than 4 inches (4”) to taper and 
match into the existing parkway. 
 
The topsoil shall arrive on-site 100% pulverized with no stones. Stones that become apparent after topsoil 
placement will be required to be removed prior to payment for the topsoil pay item. 
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The Contractor shall coordinate with the Engineer on restoration of the disturbed areas. Blending of the 
disturbed areas with the adjacent terrain based on this coordination is considered part of this contract and 
shall be paid at the contract unit price for the necessary items, which prices shall include all labor, 
material and equipment necessary to perform the work. 

At the Contractor’s option, a hydraulic application of seeding and fertilizers in accordance with Section 
250.06 may be used in lieu of erosion control blanket, at no additional cost to the contract.  

Measurement and Basis of Payment. 
This work will be paid for at the contract unit price per ACRE for SEEDING, CLASS 1A 
(SPECIAL) which price shall include all labor, material, and equipment as specified above. 

The Contractor will be paid at the rate of 50% for SEEDING, CLASS 1A (SPECIAL) at the time of 
installation. The remaining 50% of payment shall be approved for payment upon a substantial grass 
growth consisting of a two-inch (2”) strand covering 90% of the area. 

DOMESTIC WATER BOXES TO BE ADJUSTED 

Description of Work. 
This work shall consist of adjusting to grade, water boxes or valve boxes, encountered on the job, and the 
replacement of defective or damaged parts of the water box. 

Water boxes or valve boxes are defined as a three-piece casting consisting of a stem or hip, a neck and a 
lid. Adjustment is attained by turning the neck of the casting, either clockwise or counterclockwise until 
the required grade is attained. Excavation of approximately 3 to 3 ½ feet of base and sub-base material is 
to be anticipated to facilitate the turning of the neck. 

It may be necessary to excavate the entire water box or valve box in order to complete the adjustment. 
No additional compensation will be allowed should this need arise. All excavated sub-base material shall 
be replaced with trench backfill and compacted in accordance with Article 550.07 of the Standard 
Specifications. The excavated base material shall be replaced in accordance with appropriate articles of 
section 602 of the Standard Specification. 

If any water box or valve box or is adjusted, repaired or replaced, the Contractor shall ensure that the 
valve box is cleaned of all debris and shall be keyable. 

Basis of Payment. 
This work will be paid for at the contract unit price per each for DOMESTIC WATER BOXES TO BE 
ADJUSTED, which price shall be payment in full for performing the work as specified herein including 
trench backfill. 

COMBINATION CONCRETE CURB AND GUTTER REMOVAL AND REPLACEMENT 

Description. 
This work shall consist of the removal and replacement of existing concrete curb and gutter at locations 
as determined by the Engineer.  The purpose of this work is to replace curb and gutter that is damaged 
and/or requires replacement to construct the sidewalk curb ramp.  The replacement curb and gutter 
section shall be as directed by the Engineer and match that of the existing. This work shall be done in 
accordance with Section 440 and Section 606 of the Standard Specifications and the concrete shall meet 
the requirements of Article 1020.04 for SI concrete. 

The Contractor shall perform his work in a manner causing minimal inconvenience to the residents and 
motoring public. The trenches created by the removal operations in front of the driveways shall be filled 
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with aggregate to provide access to the residents to their driveways, except for curb and gutter 
replacement when the driveways will be closed to the residents for 72 hours. 
 
The minimum gutter flag depth of the new curb and gutter will be ten inches (10”) regardless of the size 
and type of the existing curb and gutter. 
 
Reinforcing bars may be embedded in old concrete curb.  Sawing, removal, and disposal of reinforcing 
bars will not be paid for separately but shall be included in the cost of the item removed. 
 
Removal of the existing curb and gutter shall be performed with a full-depth perpendicular saw cut, done 
in such a manner as to prevent damage to the curb and gutter to remain in place.  Any saw cut edges 
broken off or otherwise damaged, or any curb sections to remain in place that are raised up or pushed 
down by the removal operation shall be removed and replaced to the satisfaction of the Engineer with no 
additional compensation to be made to the Contractor.  The Contractor shall note that the Engineer will 
measure the curb and gutter as marked for replacement prior to removal of the existing curb.  This 
measurement, as marked, will be the final payment quantity and shall be verified by the Contractor prior 
to removal. 
 
Where new curb and gutter meets existing curb and gutter to remain, the gutters shall be connected with 
two 5/8" diameter reinforcing bars, twelve inches (12") long.  Holes 5/8" in diameter shall be drilled six 
inches (6") into the existing concrete curb and gutter prior to driving reinforcing bars into place. 
 
Contraction joints shall be provided at uniform intervals not to exceed twelve feet (12').  Construction 
joints with dowel bars shall be provided at the end of a day’s pour.  Expansion joints shall be constructed 
at intervals not to exceed sixty feet (60') or as determined by the Engineer and shall consist of a minimum 
of one inch (1") thick preformed expansion joint filler conforming to the cross-section of the curb and 
gutter and shall be provided with two (2) No. 5 (#5) by eighteen inch (18") coated smooth dowel bars 
conforming to Article 1006.11(b) of the Standard Specifications.  The dowel bars shall be fitted with a cap 
having a pinched stop that will provide a minimum of one inch (1") of expansion.   
 
Removal of the existing pavement will be required in order to install a full front face form.  Steel angle 
pieces will not be allowed for forming.  The area between the edge of the existing pavement and the face 
of the new gutter shall be cleaned of all loose material and shall be filled with Class PV/ SI concrete to a 
minimum of six inch (6") width and brush finished, which will be included in the cost of Combination 
Concrete Curb and Gutter Removal and Replacement. 
 
The Contractor shall limit driveway closures to 72 hours; the Contractor shall have the option to use 
accelerating admixtures or Class PP concrete to meet this requirement at no additional cost. 
 
All new curb and gutter shall be depressed at sidewalk ramp locations. The transition from full-height curb 
and gutter to depressed curb shall occur over a distance of three feet (3’) minimum. 
 
Measurement and Basis of Payment. 
This work shall be paid for at the contract unit price per FOOT for COMBINATION CONCRETE CURB 
AND GUTTER REMOVAL AND REPLACEMENT which price shall include all of the above including 
additional cost for the use of accelerating admixtures or Class PP concrete, six inches (6”) of Aggregate 
Base Course Type B (CA-7 Crushed) under the new curb where unsuitable materials are found, and 
restoration in kind of the disturbed parkway.  
 
 
RELOCATE SIGN PANEL AND POST 
 
Description. 
This work includes the removal and relocation of existing sign panels and posts that conflict with 
crosswalk and stop bar locations. All other necessary sign relocations to accommodate the work will 
proceed in accordance with Article 107.25 of the Standard Specifications. 
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Construction. 
Sign panels and posts will be re-established at their permanent location at the proposed stop bar location 
as directed by the Engineer as soon as the construction operations permit. Additional compensation will 
not be allowed for varying post types or heights. It will be the Contractor’s responsibility to determine the 
type of materials required to complete each relocation. 
 
Any sign panels or posts damaged by the Contractor shall be replaced at no cost to the Village. 
 
Measurement and Basis of Payment. 
This work will be paid for at the contract unit price per EACH for RELOCATE SIGN PANEL AND POST, 
which price shall be payment in full for all of the work as specified above. 
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State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR 

INSURANCE 

Effective:  February 1, 2007 
Revised: August 1, 2007 

All references to Sections or Articles in this specification shall be construed to mean specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

The Contractor shall name the following entities as additional insured under the Contractor’s 
general liability insurance policy in accordance with Article 107.27: 

The entities listed above and their officers, employees, and agents shall be indemnified and 
held harmless in accordance with Article 107.26. 

jstrzal
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COMPENSABLE DELAY COSTS (BDE) 

Effective:  June 2, 2017 
Revised:  April 1, 2019 

Revise Article 107.40(b) of the Standard Specifications to read: 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 

(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read: 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 

(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay.  Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
 
80384 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000 
Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
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good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform _______% of the work.  This percentage is set as the DBE participation goal for this 
contract.  Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 

BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 

3.00
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
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